



315 Fifth Avenue South  
La Crosse, WI 54601  
608.784.5798

[www.pfc.coop](http://www.pfc.coop)



## Timeline Sketch—PFC/Rochester Project

1. City of Rochester awards development rights (4/8/2011)
2. Proposed goals of La Crosse/Rochester partnership defined (4/16/2011)
3. Rochester/La Crosse/Onalaska market study report received (4/21/2011)
  - \*PFC GM emails the executive summary to the PFC BOD and the RGFC BOD with assessment (4/22/2011)
4. Board discussion between La Crosse and Rochester re: goals and vision for future (5/9/2011)
5. Due diligence process begins with Rochester Good Food Co-op (5/10/2011)
6. Engage legal/accounting professionals to help develop merger plan as well as capitalization plan (5/13/2011)
7. Member engagement plans developed for both co-ops (5/17/2011)
8. Store concept paper written by PFC GM with input from Rochester GM delivered to both boards (5/23/2011)
9. Member announcement by both boards to their memberships via letter (6/1/2011)
10. Project budget developed—1st Draft (6/13/ 2011)
11. Capitalization plan developed (6/15/2011)
12. Member input in La Crosse and Rochester—execution of member engagement plan (June/July 2011)
  - PFC BOD meeting 7/14/2011—final decision point for PFC and RGFSC Boards
13. Rochester member vote on merger with PFC (no later than August 15, 2011)
14. Lease signed with developer on Rochester site (after August 15, 2011)
15. Capital drive kicks off (late August 2011)
16. Project team hired—store design, project management, etc. (September 2011)
17. Business plan finalized (September 2011)
  - September 21st PFC BOD meeting
18. PFC begins managing operations of existing Rochester location (September 26, 2011)
19. Ground breaking on project build (November 2011) 10–12 months
20. Store construction and set up—projected opening November 1, 2012